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HANFORD SITE STAFFING
PHMC Mission Support

MARCH 1998
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Budget 101 99 106 103 98 111 104 98 106 107 100 102

Actual 86 112 102 90 97 91

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Underruns are a result of utilizing subcontractor personnel rather than filling vacancies; several budgeted 
positions remain vacant and attrition continues to decrease staffing levels; variance reflects budget adjustment 
made to correct charges previously made to an old Activity Data Sheet.


